SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:54PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 148  Const Calendar Day: 359 Date: 02-Sep-2010 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 10-Sep-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 7:00 AM. Crews had to work on the facade plates & struts erections
shear plates adjustments , & work on the grout preparations . Crews started at 7:10 AM.

Barry , & Sam had to work inside the South tower shaft . Crews had to remove the hydraulic jacks ,
disassemble the brackets , & pull them out of the site .

In the afternoon , crews had to work with ABF engineer on the West shear plate adjustment . Crews
started at 12:40 PM. They were done at 4:30 PM.

Carlos , & Joshua had to work on the barge rigging the facade plates , accessories , & struts . Crews
started on the bottom facade plates for the 38 meters elevation at 7:10 AM.

Augie , Tony , & Kevin had to work on the facade plates & struts erections . The 1st facade bottom
plate for the West facade was in the air at 7:15 AM. Crews were done setting in place all 4 bottom plates
at 9:00 AM.

After that , crews had to set the side plates . Crews started at 9:30 AM. They were done at 12:00
PM. All side plates were secured with permanent bolts .

In the afternoon , crews had to work on the struts erections . They started at 12:40 PM. on the East
struts . Then South strut , & West struts . Crews had to drive drift pins & install temporary bolts . They
were done at 5:10 PM. Crews had to wrap up their tools & equipment. They left at 5:20 PM.

Rick , Carlos G ., Jose , & Carlos M. had to work on the preparations for the grout . Crews had to
complete the West cell form work . They started at 7:15 AM.

In addition to that , Jose & Carlos M. had to place the remaining backer rods to seal the gap between
the tower shafts & the shear plates . They started at 8:30 AM. Crews were done at 12:00 PM.

After that , crews had to work on the outside perimeter of the grout pour & inside the South tower
shaft . Crews had to close the top of the form panels . They had to cut to size the cover plywood , nail to
the existing form panels , & caulk around the edges . Crews started at 10:30 AM. They were done at 5:10
PM. Crews had to wrap up their tools & equipment . They left at 5:20 PM.

Carlos G. & Jose had to work on CCO 36 - S 1 . Crews had to adjust the South East corner form
work . The South East tower is pushing against the form due to miss forming the concrete in the previous
project . Crews had to pull the existing form panels, cut it to size , drill & nail it back , & caulk around the
edges . Crews started at 12:35 PM. They were done at 2:30 PM.

For CCO 36 - S 1 for Carlos G. & Jose 2 regular hours .

‘ 04-0120F4 Bid Iltem: 053 T-LO1-SFS.053 Tower Lift 01 Strut Fagcades South Erect structural steel (bridge tower)
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Daouk, Sami

Diary #: 148

Date: 02-Sep-2010

Thursday

AMERICAN BRIDGE/FLUOR, A JV

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM SAM TORRECILLAS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 2,00 000 0.0 []
*E0090562 TOWER CRANE No
800 200 000 0.0 ]
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